

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Water Resources Department - HNSS Project - Phase-II - Lining of HNSS Main canal from Km 260.000 to Km 300.000 including tunnel from Km 285.100 to Km 287.100 in Ananthapuramu and Sri Satya Sai District (Package No.2) – Revised Administrative Sanction – Accorded – Orders – Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 554

Dated: 28-09-2026

Read the following:-

- 1.G.O.Rt.No.405, Water Resources (Proj.III) Deptt., Dt.03.12.2024.
- 2.G.O.Rt.No.154, Water Resources (MI.G) Deptt., Dt.25.03.2026.
- 3.From the ENC (Admn) A.P., Vijayawada, Lr.No. ENC/IW/ SE(P&M)/ EE-I/DEE-I/AEE-2/REs/2026/529, Dt.16.04.2026.
4. The Chief Engineer (P), Ananthapuramu, Lr.No. CE(P)/ATP/ DCE/DEE/AEE/F.CC Lining/172M Dt:02.07.2026.
5. The Chief Engineer (P), Ananthapuramu, Lr.No.CE(P)/ATP/ DCE/DEE4/AEE/F.CC Lining/265M Dt:19.09.2026.

ORDER:-

In the G.O. 1st read above, Government, accorded administrative sanction for the works of (1) HNSS Project - Phase-II - Lining of HNSS Main Canal from Km 260.000 to Km 280.000 in Ananthapuramu, for an amount of Rs.64.20 Crores, (2) HNSS Project - Phase-II - Lining of HNSS Main Canal from Km 280.000 to Km 300.000 (Excluding from Km 284.950 to Km 287.250) in Sri Satya Sai District, for an amount of Rs.57.80 Crores and (3) HNSS Project - Phase-II - HNSS Main Canal from Km 285.100 to Km 287.100 (Tunnel), for an amount of Rs.36.19 Crores, (along with other nine works of HNSS Phase -II) with a total amount for (3) works is Rs.158.19 Crores (Rs.64.20 Crores + 57.80 Crores + 36.19 Crores).

2. In the G.O. 2nd read above, Government accorded permission to roll over the above works along with other (04) works for the project of HNSS Phase-II – in Ananthapuramu and Sri Satya Sai Districts under NABARD sanctioned projects RIDF-Tranche XXXI, for an amount of Rs.1184.50 crores, under the head of Account "MH 4700 – COL – Major and Medium Irrigation (01) Major Irrigation – MH- 137- HNSS – GH 07 – Rural Infrastructure Development Fund (RIDF) - SH-27 – Canals and distributaries – 530 – Major Works / 531 OE.

3. In the reference 3rd read above, the Engineer-in-Chief (AW/IW), A.P., Vijayawada, has submitted the revised estimates for the work of "HNSS Project - Phase-II - Lining of HNSS Main canal from Km 260.000 to Km 300.000 including tunnel from Km 285.100 to Km 287.100 in Ananthapuramu and Sri Satya Sai District (Package No.2)" for an amount of Rs.339,50,00,000/- (Rupees Three Hundred Thirty Nine Crores and Fifty Lakhs only) as per the recommendations of Committee of Chief Engineers and requested to accord Revised Administrative sanction orders to the Revised Estimate of the above work for an amount of Rs.339,50,00,000/-.

4. After careful examination of the proposal, Government, hereby accord revised administrative sanction to the Revised Estimate for the work "HNSS Project -Phase-II - Lining of HNSS Main canal from Km 260.000 to Km 300.000 including tunnel from Km 285.100 to Km 287.100 in Ananthapuramu and Sri Satya Sai District (Package No.2)" for an amount of Rs.337.90 Crores (Rupees Three Hundred thirty Seven Crores and Ninety Lakhs only), as against the original Administrative Sanction of Rs.158.19 Crores sanctioned in the references 1st and 2nd read above.

5. Further, the Chief Engineer (Projects), Ananthapuramu shall ensure the correctness of the provisions, rates and also other provisions viz., statutory and LS provisions proposed. The Price Adjustment shall be arrived based on the calculations stipulated in the agreement/GO's.

6. The expenditure shall be debitable to the Head of Account: MH 4700 - COL - Major and Medium Irrigation (01) Major Irrigation -MH - 137-HNSS - GH11 -State Development Schemes -SH -27 -Canal and distributaries -530 - Major Works / 531.

7. The Engineer-in-Chief (AW/IW), A.P., Vijayawada/ the Chief Engineer (Projects), Ananthapuramu shall take further necessary action accordingly in the matter.

8. This order issues with the concurrence of Finance Department vide their Fin.U.O.No.FIN01-FMU0MRAS(WR2)/100/2026 (3273937), Dt.17-08-2026.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRAPRADESH)

SHASHI BHUSHAN KUMAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (AW/IW), A.P., Vijayawada.
The Chief Engineer (Projects), Ananthapuramu.

Copy to:

The Director of Works &Accounts, AP., Mangalagiri.

The Finance (FMU.WR.II) Deptt.

The Genl.Admn. (Cabinet.I) Deptt.

The PS to Secy. to Hon'ble CM, CMO.

The PS to Minister (WRD).

The PS to Spl. CS to Govt., WRD.

SF/SC(3226278).

//FORWARDED :: BY ORDER//

SECTION OFFICER